



SURROS – 10 Milestone Plan

Milestone 1: Problem & Risk Freeze

Complete when:

- Risk definition final
- Risk pillars fixed (T, A, W, P etc.)
- Risk formula draft written
- Stakeholder defined

 Output:
Project scope document ready.

Milestone 2: Dataset Finalization

Complete when:

- Datasets collected
- Columns understood
- Missing value strategy decided
- Zone mapping clear

 Output:
Clean dataset plan approved.

Milestone 3: Data Cleaning + Normalization

Complete when:

- Data cleaned
- Date formatted
- Monthly aggregation working
- Min-Max normalization implemented

 Output:
Processed dataset stored in DB.

Milestone 4: Risk Engine Working

Complete when:

- Weighted risk formula implemented
- Risk score calculated per zone
- Risk categories (Low/Medium/High) defined

 Output:
Risk score visible in backend.

Milestone 5: Seasonal Analysis Module

Complete when:

- Monthly mean calculation working
- Variance calculated
- Peak month detection working
- Trend slope calculation done

 Output:
Seasonal analytics API working.

Milestone 6: Django Backend Complete

Complete when:

- Models created
- APIs:
 - /zones
 - /risk/<zone>
 - /seasonal/<zone>
- DB connected
- JSON responses verified

 Output:
Backend fully functional.

Milestone 7: Frontend Dashboard Live

Complete when:

- Zone selection working
- Risk score displayed
- Monthly trend graph visible
- Color-coded risk UI

 Output:
Working dashboard connected to backend.

Milestone 8: Prediction Module

Complete when:

- Linear regression trained
- RMSE & MAE calculated
- Next month risk prediction shown on UI

 Output:
Prediction feature working.

Milestone 9: Admin Panel + Resource Recommendation

 **Complete when:**

- Data upload working
- Model retrain trigger working
- Resource suggestion panel visible

 Output:
Admin functionality integrated.

Milestone 10: Final Integration + Testing + Documentation

 **Complete when:**

- All modules connected
- Edge cases tested
- Documentation complete
- PPT ready
- Demo rehearsal done

 Output:
Production-ready demo system.

Golden Rule

Next milestone tab start hoga
jab previous milestone “working” ho.

Not “almost done”.
Not “code likh diya”.
Working system.